

KhNU Pilot Team


U_CAN

From final conference readiness to
public dissemination, feedback
evidence and pilot-uptake
planning.

KhNU pilot-team progress




Horizon Europe U_CAN | GA 101148374



April-May progress at a glance

The revised deck keeps the chronology explicit: preparation, delivery, archive, public communication, feedback and follow-up.



22-23 Apr
final package

24 Apr
conference

30 Apr
archive

1-9 May
visibility & feedback


May
pilot uptake route



22-23 Apr

— final readiness before the milestone

Final package ready before 24 April





Agenda, moderation flow, QR forms, hybrid access and speaker coordination were prepared before the event.



24 Apr

hybrid MS6 conference delivered

KhNU delivered the U_CAN conference



22-23 Apr

24 Apr

30 Apr


1-9 May

May follow-up

24 Apr

European participation and online inputs

Hybrid access connected European practice



The KhNU team connected in-room participants with remote expertise on low-emission mobility, SUMP logic and city practice.



24 Apr

stakeholder alignment during the conference

Research and city learning aligned



municipal functions

media visibility

European partners

Ukrainian peer learning

22-23 Apr

24 Apr

30 Apr



1-9 May

May follow-up

24 Apr

technical KhNU pilot narrative disseminated

Adaptive traffic pilot story



The May follow-up route is based on technical readiness and enabling conditions, not unsupported claims of direct emissions reduction.



30 Apr-1 May — archive consolidation and public communication

KhNU turned outputs into U_CAN evidence



conference website



KhNU public post



media evidence



QR access

Public post, website page, QR materials, photos and videos were organised as WP7/MS6 dissemination evidence.



7-10 May — feedback review, report build and QA

May evidence confirmed relevance



4.75 / 5

overall rating

4 / 4

further U_CAN
cooperation

30

report
illustrations

0


high/medium QA
issues



May 2026

— route from dissemination to pilot uptake

Pilot-uptake route set for May



1. Final reporting

2. Municipal technical meeting

3. Controlled material sharing

4. Adaptive traffic-management pathway

5. European and Ukrainian peer exchange



22-23 Apr

24 Apr

30 Apr

1-9 May

May follow-up