

	A	B	C	D	E	F	G	H	I	
1			Tasks			Deliverables			Milestones	
2	WP1 Project Management (TUD) The aim of this WP is to ensure effective management of the project with emphasis on meeting the European Commission requirements. The objectives are: - Overall management and monitoring of project progress of WPs against deliverables; - Ensuring accurate and timely reporting on activities and communication with the EC; - Ensuring Compliance and the fulfilment of ethical necessities; and - Exchange with Network Partners.	T1.1 (TUD)	Management of Consortium and Work Packages	The Coordinator, TUD, will coordinate activities and periodic technical reporting using an efficient management structure. TUD signs responsible for coordination, communication and regular interaction with WP Leads to monitor the work progress and the external representation of the Project consortium towards the EU and stakeholders. The WP Leads monitor the advances in each WP. They are the first supervisory unit for risk management, ensuring that the time-schedule is maintained, indicating deviations, consolidating partner information, and monitoring milestones and deliverables. Supervision of project progress focusing on achieving the project objectives will be carried out on the basis of the Project Management Handbook (D1.1) to monitor work flow within and across work packages; to assess and review deliverables and milestones; to ensure knowledge transfer and communication among work packages, to manage risks and conflicts and prepare meetings.	D1.1 (TUD)	Project Management Handbook	The detailed Project Management Handbook will include the management structure, a detailed work plan (including dependencies between tasks), a Gantt chart, the status on milestones, details on reporting for work progress monitoring, cost/budget management, quality management, communication management and risk management. With this plan work of all work packages is coordinated and consolidated throughout the project duration.			
3		T1.2 (TUD EPC)	Administration and Financial Management	The European Project Center of the TUD will support U_CAN with legal, financial and administrative management of the project and, through their experience, make sure that all EC reporting requirements are met in time and with the expected quality. This will include contract (change) management of Grant and Consortium Agreements, financial management (budget monitoring, financial reporting, distribution of funding), administrative issues (mailing lists, document repository, meeting organisation) and maintaining a clear channel of communication between the consortium and the EC. The Project Management Handbook will guide the management of U_CAN.						
4		T1.3 (TUD)	Data Management, Ethics and Gender Assurance	TUD will ensure, that the procedures and policies governing project management (Quality Management, Internal Information Flow, Dissemination, Consortium Agreement, Knowledge and Intellectual Property, Ethical Issues, Gender Aspects, Conflict Resolution, Risk assessment) will be followed. Data Management Plan (D1.2) will be drafted according to FAIR principles and will be reviewed with all project partners at the beginning and before the end-of-project, based on the involved data collection activities of the project.	D1.2 (TUD)	Data Management Plan	This report summarises the data management plan of the project. It details which data is handled inside the project, how it has to be protected and stored as well as the process according to which data is made publicly available.			
5		T1.4 (TUD)	Working Network Board formation and operation	With a Coordination and Support Action approach, U_CAN aims to have an active interdisciplinary network of partners who have the expertise and interest to support the project implementation. Such partners come from different domains (CNSC Mission cities, Ukrainian cities, Ministries and GIZ-Ukraine) and have communicated their interests stating their relevance and role in U_CAN. The exchange with the proposed Working Network Partners Board (M01) is planned within the proposed meetings, as well as other project events and managed by TUD. Up to 20 members representing, public administration (cities/regions) and policy makers, academia, industry and members of civil society for which some travelling budget is foreseen.				M01 (TUD)	Working Network Partners Board established	
6		WP2 Creation of U_CAN project platform for knowledge sharing and networking (OMB) The aim of this WP is to establish and operate a project platform for data and knowledge sharing, and for stakeholder networking. The objective is: - Establish a project platform for collaboration, engagement of	T2.1 (OMB)	U_CAN project platform creation	U_CAN project platform (M02) will be created as an active online platform for engagement of stakeholder networks, integrating project activities and findings. It will also function as a knowledge dissemination platform by accumulating and sharing best practices accumulated during the project duration. It will also publish and provide educational materials as a part of educating and disseminating knowledge to a wider audience. After the end of the platform will continue operating as a centre for urban climate neutrality popularisation, engagement of other cities in Ukraine into the transition to climate neutrality, sustaining and creating collaborations between the cities and EU and UN climate goals entities. The technical implementation of the platform will be developed by TPF, while structure and content development, as well as general task management will be carried out by OMB with the support of all project partners. The platform will be hosted in EU according to GDPR and other legal requirements.				M02 (OMB)	U_CAN Project platform established
7		T2.2 (TPF)	Interactive Mapping tool	A multipurpose Interactive Map (D2.1) will be developed to serve two needs. Firstly, the tool will map various project and network partners to showcase the reach of the U_CAN stakeholder network. Secondly, it will accumulate and store various data to be used in U_CAN analytical studies as well as data and findings generated by project e.g. within WP3, WP4, WP5, WP6 and WP7. Thus, the map will serve as an instrument for dissemination of project results. The map will be created based on an openly-available Business Intelligence & Data Analytics platform to ensure easy navigation and re-use of U_CAN data. It will be continuously updated through the project implementation period to integrate new data and results.	D2.1 (TPF)	Interactive map integrated with Project platform	The D2.1 report will provide an overview of the U_CAN project platform and Interactive Mapping tool. It will outline the U_CAN digital assets design, functionality and technical features that will serve the stakeholders' engagement as well as project results and knowledge dissemination goals. The report will also establish links to other U_CAN activities and WPs/Tasks that will contribute to the U_CAN platform and Interactive Map content generation throughout the project duration.			
8	WP3 CNSC (Mission cities) synergy building towards climate goals (WUST) The aim of this WP is to initiate and conduct twinning among the CNSC mission cities and other EU entities with collaboration-minded Ukrainian stakeholders involved in localised climate action initiatives. The objectives are: - Develop consensus building in envisioning climate goals in various planning and reconstruction sectors in Ukraine and initiate teaming and partnerships between Ukrainian and CNSC Mission cities; - Develop pilot Use cases for Ukrainian cities of Lviv, Kyiv, Zhytomyr, Khmelnytskyi, Ivano Frankivsk and Vinnytsia that aspire climate neutrality; - Support local authorities of pilot cities in building capacities for climate policy dialogues and creating opportunities for consensus-building with local communities and other stakeholder groups, including determining the economic and social benefits of the green transformation for all potential stakeholders; and - Collaborate with Mission platform and identify online networking opportunities for collaboration with funding institutes, and additional stakeholders in interested Ukrainian cities with other EU organisations by network building to link Ukrainian cities with EU and UN climate goals.	T3.1 (AU)	Identification of key sectors in climate actions	This task involves identification of crucial Sectors for climate action in Ukraine (D3.1) that in long-term can be addressed in the war-affected regions and entire country. AU together with ENV will analyse the pre-war and post-war environmental issues, the geopolitical situations in Ukraine and the pilot cities. It will focus also on the interconnections between key sectors, stakeholders and institutional capacities in the pilot cities of Ukraine. It will review the public policy frameworks and climate action plans in selected pilot cities regions and the results of the analysis. D3.1 will provide T3.2 the grounds for twinning exchanges with CNSC mission cities. Sectoral assessment will be based on best practices at EU level and internationally (e.g., EU Strategies, 6th IPCC Assessment Report, IFIs Guidance Documents). ISKPI will conduct as Territory Suitability Assessment to recommend Suitability for Solar Power Station Placement in Ukraine (D3.2).	D3.1 (AU)	Base report: Sectors for Climate Actions in Ukraine	This report is intended to pinpoint significant political, economic, and social sectors that require climate action in Ukraine and evaluate the local circumstances for executing the same in the pilot cities. With AU's guidance, all the involved partners will scrutinise national and local policy documents as well as climate action plans to determine the course of Ukrainian climate governance. They will also identify key stakeholders and institutional capabilities within the pilot cities. Furthermore, they will draw on secondary climate governance research and international best practice documents, such as EU Strategies, IPCC Assessment Reports, and IFI's guidance documents, to identify implementation gaps and opportunities for future climate actions.			
9					D3.2 (ISKPI)	Ukrainian Territory Suitability for Solar Power Station Placement	The aim of this document is to provide a high-resolution land suitability map for solar PV installations in Ukraine's Solar Power Station, which will identify suitable regions and locations for placing solar farms based on climatic and landscape data to maximise energy potential. The data will be presented on an interactive dashboard, which will show the suitability map, solar radiation, climate, and terrain data. Additionally, the document includes a methodology report, which describes how the spatial data from multiple sources was analysed using GIS, fuzzy logic, and multi-criteria techniques to determine suitability. This report can be used as a framework for conducting similar analyses and making policy recommendations for expanding solar PV capacity in Ukraine.			
10			T3.2 (WUST)	CNSC and Ukraine twinning initiation	This task will introduce synergies between partner CNSC mission cities and the six pilot cities in Ukraine (M03) by designing and executing a series of tailor-made knowledge and experience exchange sessions (KEES) (D3.3) taking from the findings of T3.1 and the goals of T3.3 and T3.4. It will develop a detailed programme and relations between the series of events and key areas requiring synergies.	D3.3 (WUST)	KEES (Knowledge and Experience Exchange Sessions) Report	KEES Report provides a record of interactions and synergies among stakeholders involved in U_CAN project (including twinning activities). It will outline the purposes, progress, main outcomes, and key lessons learned from the sessions. The report will also explain the schedule, methodology used, and specific knowledge transfer goals for each (online, hybrid or in-person) event. Additionally, it will include needs assessments and summarised results of surveys (ex-ante and ex-post) conducted among KEES participants throughout the process.	M03 (WUST)	CNSC Synergy workshop conducted
11			T3.3 (AU)	Pilot use cases conception	This task will be based on T3.2 to create city-specific scenarios (use cases) with the aim to identify possible transition pathways, government actions, stakeholder contributions, and engagement activities in 6 Ukrainian cities. It will assess the scope for localised energy transition and climate action initiatives with emphasis on institutional approach and create a catalogue of best practices relevant to the Pilot use cases (D3.4). The pilot activities will be in line with the EGD and will depend on the characteristics and needs of the different Ukrainian partner cities.	D3.4 (AU)	Pilot Use cases catalogue	The catalogue will present future scenarios (use cases) for implementing climate actions in Ukrainian pilot cities. It will outline potential government actions, identify key stakeholders' roles and contributions, and suggest concrete activities to facilitate their involvement. Use cases will include both general and city-specific recommendations. The document will be developed based on involvement in the cities' twinning activities, including knowledge and experience exchange sessions (T3.2) and scenario-building workshops with participants to co-develop alternative visions of climate transition pathways and identify the necessary conditions and actions to achieve them. It will also include the outcomes of interviews (individual and focus group) with local authorities and other key stakeholders in the pilot cities conducted to assess their capacities, needs, and barriers for implementing desired climate actions.		
12			T3.4 (WUST)	Engagement with CNSC Mission Platform	This task will coordinate with the CNSC Mission platform (M04) and other non-project organisations like Creating Actionable Futures (CrAFt), Eurocities, ICLEI Local Governments for Sustainability, U_LEAD etc., to highlight and promote U_CAN activities on different platforms and NEB Alliance.				M04 (WUST)	Collaboration with Mission Platform established

	A	B	C	D	E	F	G	H	I
13	WP4 Pilot Implementation in Ukraine, supported by European front-runners (CIL) The aim of this WP is to implement short to medium-term climate mitigation strategies in 6 pilot cities in Ukraine (Lviv, Kyiv, Zhytomyr, Khmelnytskyi, Ivano Frankivsk and Vinnytsia). The objectives are: - Support implementation of pilot activities in six cities to demonstrate climate-neutral city solutions; and - Integrate learnings from project and contemporary practices in short and medium-term strategies of local governing bodies in Ukraine.	T4.1 (OMB)	Assessment of climate indicators in pilot cities	This task will develop and deploy a methodology for data requirement to assess climate neutrality and impact indicators (D4.1) in pilot cities. It will be conducted in coordination with partners from pilot cities. Climate indicators will be collected, organised and assessed to indicate key hazards and potential risks in the pilots (M05).	D4.1 (OMB)	Climate neutrality and impact indicators in Pilots	The D4.1 document will provide the methodology of evaluation of the Pilot projects implementation including the lists of climate neutrality and impact indicators for the said projects. The document will also organize the climate indicators to provide possibility of risk assessment and planning for the further Pilot projects implementation, set the data requirements for the projects.	M05 (OMB)	Indicators for climate neutrality in the context of pilot activities
14		T4.2 (CIL)	Climate-neutral pilot activities in Lviv	CIL will implement two activities for the city of Lviv namely (i) development of the Positive Energy District (PED) features and (ii) setting up a Bureau for EU Integration. (i) CIL will develop positive energy district technologies through integrating energy efficient solutions, Renewable Energy Sources (RES) and smart energy management in a pilot neighborhood. The climate-neutral solutions and approach from pilot activities will be included in an Implementation Plan for Lviv (D4.2) to cater to the scope of scale-up and replication. (ii) City of Lviv is setting up a Bureau for EU Integration and the Office of Lviv in Brussels (M06) to institutionalize EU integration processes in general and synchronize EU strategies, policies and other governmental practices on the municipal level.	D4.2 (CIL)	Implementation Plan Lviv	The D4.2 document will summarise key actions undertaken, including the development of the project for modernization of heat networks and heat exchange stations in building and neighborhood levels; development of the project for integrating heat pumps in the neighborhood; development of the project for PV installations in the neighborhood based on the solar energy potential; and development of the project for smart energy grid for the neighborhood and integration of the smart energy grid into the Spatial Energy Plan of Lviv.	M06 (CIL)	Setting up of Bureau for EU Integration and the Office of Lviv in Brussels completed
15		T4.3 (ISKPI)	Climate-neutral pilot activities in Kyiv	ISKPI will develop recommendations for the use of underground space of Kyiv for systemic influence on the reduction of greenhouse gas emissions produced by transport. The climate-neutral approach from the pilot activity will be included in a General Implementation Plan for Kyiv (D4.3) to cater to the scope of replication. A systematic assessment of the reduction of automobile emissions when moving traffic flows underground will be carried out (ISKPI EE). The Urban Atlas for Kyiv for 2020-2022 and maps of changes in land use, pollution and temperature fields of the districts of the city of Kyiv will be created based on the database of satellite observations (ISKPI MM). The author's system methodology and tools for making planning decisions for the development of underground transport infrastructure for the tasks of climate neutrality of the city will be developed and implemented (ISKPI EE). Based on it, an analysis of routing and mitigating the risks of the transport infrastructure of the city of Kyiv when using the system of car tunnels and subway lines will be carried out, in particular, the ranking and identification of the priority (feasibility) of the construction of the planned tunnels in the near and medium term from the standpoint of climate neutrality (ISKPI EE). Coordination and implementation of the developed recommendations (ISKPI EE).	D4.3 (ISKPI)	Implementation Plan Kyiv	Systematic evaluation of the reduction of automobile emissions when using the system of automobile tunnels and the subway. Urban Atlas for Kyiv for 2020-2022, maps of changes in land use, pollution and temperature fields of the districts of Kyiv will be created. System methodology and tools for making planning decisions regarding the development of underground transport infrastructure for the tasks of climate neutrality of the city. The results of the testing of promising routes of car tunnels and subway lines in Kyiv. Recommendations regarding the use of the underground space of the city of Kyiv for systemic impact on the reduction of greenhouse gas emissions by transport.		
16		T4.4 (ZCC)	Climate-neutral pilot activities in Zhytomyr	ZCC will conduct two activities in the city of Zhytomyr namely; (i) development of a floating solar power plant - The pilot aims at achieving the strategic goal of the city "Achieving European energy efficiency and energy saving standards", as well as operational tasks of stimulation of the development and use of renewable energy sources; -and the use of renewable energy sources in the field of heat supply and power generation, which are defined by the city development strategy. (ii) development of urban gardening models based on the former municipal plant nurseries - The pilot aims to promote urban gardening as a practice among citizens and people who are interested in farming, increase green areas in the city used for urban gardening and increase the production of local food within the Zhytomyr Community. The climate-neutral solutions and approach from pilot activities will be included in an Implementation Plan for Zhytomyr (D4.4) to cater to the scope of scale-up and replication.	D4.4 (ZCC)	Implementation Plan Zhytomyr	The deliverable as a report of Implementation Plan for Zhytomyr will contain the pilot summaries of both the pilot activities. namely, (i) development of a floating solar power plant; and (ii) development of urban gardening models.		
17		T4.5 (KhNU)	Climate-neutral pilot activities in Khmelnytskyi	KhNU and LYKUML along with the Khmelnytskyi City Council will conduct two activities in the city of Khmelnytskyi namely. First is concerned with dissemination activities for knowledge sharing related to CO2 emissions reduction in cities that are working towards climate neutrality including a conference (M07) to bring together multiple Ukrainian cities and key stakeholders involved in transport sector and one dedicated workshop to discuss efficient urban traffic systems (M08). Second is the development of a centre for the support of local policies in the field of climate-neutral construction and energy (D4.5). The climate-neutral findings and approach from these activities will be included in an Implementation Plan for Khmelnytskyi to cater to the scope of replication.	D4.5 (KhNU)	Implementation Plan Khmelnytskyi	The deliverable will comprise of dissemination activities including a conference in the field of CO2 emission reduction in the transport sector in Ukrainian cities. It will also include setting up of a Centre for the support of local policies in the field of climate-neutral construction and energy in Khmelnytskyi.	M07 (KhNU)	Conference on CO2 emission reduction in the transport sector in Ukrainian cities conducted
18		T4.6 (BRIT)	Climate-neutral pilot activities in Ivano-Frankivsk	BRIT in close cooperation with Ivano-Frankivsk city council will implement photovoltaic installation within the public building in central Ivano-Frankivsk. The building will be selected based on the needs assessment and with consideration of dissemination possibilities, other project and synergistic activities. The installation will consist of PV-panel solution, smart metering, LED-lighting and publicly availability. The climate-neutral solutions and approach from the pilot activity will be included in an Implementation Plan for Ivano-Frankivsk (D4.6) in order to demonstrate scaling-up and replication possibilities. Implementation Plan for Ivano-Frankivsk will be aligned with Ivano-Frankivsk municipal green deal and Sustainable energy and climate action plan till 2030 and will be agreed with Ivano-Frankivsk city council.	D4.6 (BRIT)	Implementation Plan Ivano-Frankivsk	Implementation plan for Ivano-Frankivsk will represent a roadmap agreed by key stakeholders in the areas of recently adopted Declaration on Ivano-Frankivsk green deal and working Sustainable energy and climate action plan till 2030. The areas to be covered the Implementation plan include to are not limited by the following: private and municipal/public buildings, municipal transport, energy production facilities and dissemination policy. Other areas such a private transportation and companies, higher cost solutions will be showcased with best EU examples.		
19		T4.7 (ME IUD)	Climate-neutral pilot activities in Vinnytsia	ME IUD being a communal enterprise created by the Vinnytsia City Council will develop a strategy for restoration of urban biodiversity of Vinnytsia. As a sub task, it will also develop a socio-spatial concept for Tiazhylivka river revitalisation. This will include measures to protect local biodiversity and treatment of polluted river water. Climate-neutral approaches from the pilot activity will be included in an Implementation Plan for Vinnytsia (D4.7) to cater to the scope of replication.	D4.7 (ME IUD)	Implementation Plan Vinnytsia	The deliverable as a report for Implementation plan for Vinnytsia will contain the developed strategy for restoration of urban biodiversity of Vinnytsia and a socio-spatial concept for Tiazhylivka river revitalisation.		
20		T4.8 (ENV)	Performance assessment of initiatives in six pilot cities	During this task ENV will evaluate the impact and performance of the pilot activities based on the framework developed in T4.1. It is deemed necessary to create a roadmap and prioritize measures for implementation. It will, where relevant, include energy audits, risk assessment analysis and summarize the project's contribution to climate mitigation based on the pilot results in the form of Performance Assessment Report (D4.8). It will assist local governing bodies in making strategic decisions towards climate neutrality. Based on the performance assessment, it will also develop a framework for replication and scaling up of pilot initiatives in other parts of Ukraine.	D4.8 (ENV)	Climate Impact and Performance Assessment Report for the pilot Cities	Deliverable 4.8 is the performance assessment report of all activities designed and implemented in the pilot cities between months 13-36. The roadmap design and the measures prioritization will be developed using data and indicators generated from the previous activities and following a methodological approach, will be assessed the degree of climate neutrality and impact of climate indicators in the different cities. The roadmap will be designed to at least assess: - The effectiveness degree of each measure / activity through different KPIs - The capacity of the implementation bodies, the needs and the difficulties experienced - The financing methods and funding sources used It will also provide the framework for future development of similar activities and projects in other Oblasts.		

	A	B	C	D	E	F	G	H	I
							It will also provide the framework for future development of similar activities and projects in other Oblasts.		
21	WP5 Modernisation and standardisation of technologies and practices (ULA) The aim of this WP is to support the process of standardisation and modernisation of technologies. The objectives are: - Standardisation activities relevant to the EU and international levels; - Modernisation of green technologies in the building sector; - Procedures and protocols development for building stocks and its reconstruction; and - Citizen participation and engagement in local climate adaptation strategies.	T5.1 (DIN)	Standardisation activities	This task will investigate published standards and standards under development, as well as relevant technical committees at EU and international level allowing to consolidate existing standards and build up on them (D5.1). The investigation will build on the existing cooperation with Ukraine and compare the standardization needs and opportunities identified by the project partners. If suitable project results are identified, DIN is going to apply for a public European Committee for Standardisation (CEN) Workshop to create a CEN Workshop Agreement or contribute to ongoing standardisation activities.	D5.1 (DIN)	Overview of standardization landscape	The deliverable will describe the standardization landscape on Smart Cities and Climate Neutrality relevant for U_CAN. This will include a list and prioritization of existing standards and ongoing standardization activities from the Standards Developing Organizations (e.g. ISO, IEC, CEN, DIN) as well as an overview of relevant standardization committees. For the latter, possible interactions during the project duration will be outlined.		
22		T5.2 (JRG)	Modernisation of technologies for decarbonisation of industries	This task will develop guidelines for modernisation of technologies towards decarbonisation of industries (D5.2) and produce recommendations for cities interested in transitioning to clean energy. It will also develop a framework for the adaptation of nature-based solutions. This task will also consult decision-makers on questions of quality assurance for the expansion of renewable energy in cities in Ukraine and assess the risks and quality of energy projects. It will also create a roadmap for decarbonisation of industries (M08).	D5.2 (JRG)	Guidelines for modernization of technologies towards decarbonisation of industries	The guidelines as a report will contain the following: a) Description of the most important climate-neutral technologies for construction, energy supply and the production of industrial goods b) Comparison of EU and Ukrainian guidelines and legal regulations for decarbonization of industry c) Analysis of different industrial sectors according to their influence on climate change in Ukrainian pilot cities d) Determination of the need for green transformation in the industry of the Ukrainian pilot cities: organizational, methodological and financial aspects e) Justification of nature-based solutions for new construction and modernization of industrial facilities and residential buildings f) Justification of the necessary resources for the industry's transition to climate neutrality: creation of different scenarios. g) Potential and limitations for green industrial transformation in Ukraine h) Development of criteria for selecting climate-neutral technologies in industry i) Measures to increase energy efficiency in Ukraine's industry j) Planning projects to increase energy efficiency in Ukraine's industry k) Planning the use of innovative recycling technologies in resource-intensive industrial sectors of the Ukrainian pilot cities.	M08 (JRG)	Roadmap for decarbonisation of industries available; Technology description for increasing energy efficiency in the industry of Ukrainian pilot cities; Assessment report of the impact of industry in the pilot cities on climate change
23		T5.3 (ULA)	Procedures for repurposing war-affected demolition materials	This task will develop procedures for recycling of secondary raw materials (D5.3) and the reuse/repurpose of building components coming from demolitions. It will do so by conducting preliminary studies on the quality and quantity of secondary raw materials and building components, the census of building technologies and typologies applied in the Ukrainian cities to evaluate the main construction features and the bill of quantities of building stock and develop specific tools for its agile assessment. The deliverable will take into consideration various aspects including environmental considerations, technical feasibility, economic viability and regulatory compliance. These studies and tools will lead to the organisation of protocols and guidelines that could assist local institutions in the management of building rubble and the reuse/repurpose of building components	D5.3 (ULA)	Protocols for the management of building rubble and the reuse/repurpose of building components	The deliverable will be in the form of tools for the management of building rubble and the reuse/repurpose of building components: Census of main building technologies. Census of main building typologies. Tools for the agile assessment of bill of quantities of building stock. Protocols for the management of building rubble. Protocols for the reuse/repurpose of building components.		
24		T5.4 (ULA)	Protocols for renovation/energy retrofit of existing buildings	This task will conduct thermal analysis of building stock to conceive decision-making tools for a multi-scenario design approach (D5.4) addressed to building reconstruction or refurbishment for the adaptive reuse of existing buildings from a climate perspective. It will contribute to a multidisciplinary design approach compliant with local climate features that support development of guidelines regarding energy efficiency of existing building stocks, particularly focusing on building envelope.	D5.4 (ULA)	Tool for the implementation of renewables on urban and building scale, also enhancing environmental sustainability	The deliverables will be in the form of: a. Agile assessment of thermal analysis of building stock. b. Decision-making tools for a multi-scenario design approach for the assessment of the options of building reconstruction vs refurbishment in the perspective of Carbon Neutrality's goal. c. Decision-making tools for a multidisciplinary design approach compliant with local climate features. d. Guidelines for the energy efficiency of existing building stocks, particularly focusing on building envelope. e. Strategies for building technology solutions oriented to the mitigation of urban floods vulnerability and hazard. f. Strategies for urban planning oriented to the mitigation of the vulnerability and natural hazards of the city. g. Strategies for the improvement of urban service infrastructures through the design of smart cities' devices and their management protocols.		
25		T5.5 (TUD)	Citizen participation in local climate governance	The task involves conducting a comprehensive study to explore citizen participation mechanisms in local climate governance within the country. The primary objective is to analyse existing practices, identify barriers, and propose recommendations for enhancing citizen engagement in climate-related decision-making processes at the local level. The deliverable for this task will be a detailed report that includes findings, policy recommendations, and a toolkit for local authorities to improve citizen participation in climate governance (D5.5) which will be disseminated in a webinar to stakeholders of Ukrainian partner cities (M09).	D5.5 (TUD)	Toolkit for integration of citizen engagement in local climate strategies	The Toolkit for Integration of Citizen Engagement in Local Climate Strategies in Ukraine will encompass a comprehensive study's findings on citizen participation mechanisms in local climate governance, providing detailed policy recommendations. This deliverable aims to empower local authorities by offering a practical toolkit during a webinar disseminated to stakeholders of Ukrainian partner cities.	M09 (TUD)	Webinar for citizen engagement in local climate governance conducted
26	WP6 Capacity building and localised knowledge mobilisation in Ukraine (ISKPI) The aim of this WP is to conduct training, technical capacity building for various target groups and conduct local exchanges in Ukraine. The objectives are: - Technical capacity building via development of ad-hoc training programmes; and - Localised multi-sectoral exchanges in Ukraine.	T6.1 (ISKPI)	Training and capacity-building	This task will develop a 'Climate neutrality of cities' Guide (D6.1) to share findings from WP3, WP4 and WP5. The course will be targeted towards the city officials, planners, Masters students and relevant stakeholders. The Guide will be disseminate context-specific materials in both offline and online formats and will be shared firstly with the network partners in Ukraine and will be promoted by other Ukrainian partners in their network of cities. The Guide will incorporate comprehensive understanding and practical application of the proposed methodologies for climate neutrality of cities and forward-looking decision support tools. ISKPI will also develop and conduct a webinar on ‘Decarbonisation of energy sector' (D6.2). The content of which will be posted on the U_CAN project platform and on other pre-existing educational, online distribution platforms. ISKPI will also integrate the theme of climate neutrality of cities in their University curriculum.	D6.1 (ISKPI)	Climate neutrality of cities in Ukraine’ Guide	The 'Climate Neutrality of Cities in Ukraine' Guide as a deliverable will be targeted towards the city officials, planners, masters students and relevant stakeholders. The content will focus on future-oriented methodologies and decision support tools, providing a comprehensive understanding and practical application of achieving climate neutrality in urban areas. The main topics of the course include an introduction to climate neutrality, roles of stakeholders, energy efficiency in urban planning and construction, green solutions for transportation and transport infrastructure, waste management and circular economy, monitoring and evaluation of implemented solutions, political and managerial frameworks, financing climate neutrality projects, international best practices.		
27					D6.2 (ISKPI)	‘Decarbonisation of energy sector' Webinar	The webinar will provide participants with a deep understanding of diverse decarbonization strategies and methods that can be implemented within enterprises, which located in pilot cities. The course will cover topics such as renewable energy integration, carbon capture technologies, policy frameworks, and the economic implications of decarbonization. By the end of the course, participants will be equipped with practical insights to contribute effectively to the vital task of combating climate change through sector-wide decarbonization efforts.		
28		T6.2 (MCU)	Climate Briefing for Mayors and city representatives of Ukraine	This task will develop and promote leadership programs ‘Mayors' briefing' targeting Mayors, Heads of environmental protection departments, and interested public organisations in Ukraine (D6.3). The programs will make emphasis on strategic-level actions influencing decision making process, while recognising the need to involve other relevant actors in the formulation and implementation of concrete actions at operational levels.	D6.3 (MCU)	Mayors’ briefing for Mayors of Ukraine	First stage of this task is creation and formulation of 2 courses for Ukrainian mayors: CNSC course and leadership course. The second phase is administrative support for participants in successfully taking these courses. Planned number of participants for CNSC course is 300 persons, and for leadership course - 50 people.		
29		T6.3 (ZCC)	Localised pilot-related knowledge mobilisation	This task will facilitate mobilisation of knowledge implemented in pilot activities among all pilot partners and other network partners in Ukraine based on site-visits to pilot cities (D6.4). This will enable localised and context-based sharing of pilot findings, strategies, and lessons learned and will potentially foster further collaborations and cross-learning to accelerate the adoption of climate-neutral practices across various Ukrainian cities.	D6.4 (ZCC)	Site-visits to pilot districts	It is planned to organise and conduct 3 visits of 15 people each from the pilot communities to the city of Zhytomyr (the city has an implemented local energy policy management system according to the European Energy Award standard). As part of the visits, the communities will gain knowledge and skills in improving urban strategies, operational planning, project management on energy efficiency, climate change adaptation and environmental protection, as well as get acquainted with practical cases of the city (visit thermally modernised buildings, solar power plants, modern water and sewage treatment facilities, heat and electricity generation facilities, etc.)		
30		T6.4 (ISKPI)	Political dialogues with Ukrainian decision-makers	This task will engage the Mayor of Kyiv, decision makers, Ministries and relevant stakeholders in political dialogues. It will build on the success stories from the pilot activities and also promote applicable findings from WP5 for adaptation of standards, green technologies and industrial decarbonisation for appropriate adaptation and replication of results. The task will include at least one political dialogue event in Ukraine supported by online participation of European front-runners to influence policy discussions and drive further collaborations between CNSC mission cities and Ukrainian decision makers and one round-table discussion in Kyiv (M10).				M10 (ISKPI)	Political dialogues as Round-table discussion in Kyiv conducted

